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2011 MISSOURI RIVER LEVEE REHAB UPDATE 
KS Department of Corrections 

Leavenworth, KS 

Kansas City District Kansas City Residence Office 

Scope of work 

Breach and large scour hole repairs. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

95% 
95% 

 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Jul. 25, 2011 
Jan. 19, 2012 

Apr. 5, 2012 
Apr. 23, 2012 

120 
Aug. 11, 2012 
Aug. 11, 2012 
Aug. 11, 2012 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
 



Kansas City District Kansas City Resident Office 

Current Progress 

Project Information Report was approved by Northwest Division on 2/8/12. Notice to Proceed was issued 4/23/12. 
 
Final inspection was held on 11/20/12. There are a few deficiencies related to seeding that will need to be 
addressed during the spring seeding season. 

Photos 


